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Abstract
Purpose of the article: The following article consists of two parts. The basis of the first one 
is a literature study in the field of project team management. The paper presents cumulative 
information about the project team. Among other things, it provides the basic information, such 
as the definition of a project team, the composition of the project team and the most popular 
structures of the project team’s operation in the implemented projects. The second part of the 
article presents the results of the research carried out on a sample of 73 respondents (who sent 
back a correctly completed questionnaire) in terms of the impact of the project team on the 
success of the implemented project. The survey consists of 23 questions. The first three were 
cafeteria questions, the next two were about the meaning of the project team and the rest was 
about the survey topic. The analysis was made using descriptive statistics and the whole article 
is concluded with a summary.
Methodology/methods: The only criterion for taking part in the study was project management. 
The research tool was a questionnaire sent to the respondents by e-mail, following the earlier 
information contact carried out by telephone or e-mail. The entire research process began with 
pilot studies. The whole process was divided into three stages.
Scientific aim: The aim of the study was to analyse the impact of the project team on the 
project’s course.
Findings: The conclusion that can be drawn after the study is that the project team is one of the 
most relevant success factors in the whole project management process.
Conclusions: The obtained results of the research in the process of analysis and interpretation 
allow stating that the project team has a significant impact on the entire project. The project 
team is characterised by such a large impact on the course of the entire undertaking that it can 
be successfully called the decisive. This means that it can decide about the success or failure 
of the entire project.
Keywords: project management, project team, project team management, research, survey
JEL Classification: M15, M19
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Introduction
The dynamically changing environment 
forces organizations and decision-makers to 
implement modern, different from perma-
nently implemented organizational structu-
res, such as the structure of the project 
team, which enables the implementation of 
unique tasks such as projects (Lichtarski, 
2007). Today, a significant increase in the 
importance and universality of projects in 
organizations is perceived (Kerzner, 2006; 
Lock, 2007).
Projects are undertakings implemented 
everywhere. It does not matter whether they 
concern the organization of a small social 
event, building a house, or they are a mil-
lion infrastructure projects, such as the con-
struction of an ICT infrastructure (Biskupek, 
Spałek, 2016). Wysocki (2013) defines the 
project as: “a sequence of unique, complex 
and related tasks, having a common goal, to 
be carried out within a given deadline with-
out exceeding the budget set, in accordance 
with the assumed requirements.”
One of the features of the project is uncer-
tainty, which arises as a result of the relation-
ship between the venture and uncontrollable 
elements surrounding it (Youker, 1992). One 
of the roles of the project team is to limit 
this uncertainty (Aaltonen, 2011). According 
to Kutzenbach, Smith (2004), the team is a 
small group of people, among whom there 
are specific relationships regarding the im-
plementation of the assumed goal.
Project management and teamwork con-
cepts (Michalczyk, 2013), as well as the way 
these teams operate, form the basis for the 
functioning of companies in the fields of IT, 
construction or consulting (Wirkus, Wilcze-
wski, 2008). Therefore, the aim of this article 
is to present the impact of the project team on 
its success. For this purpose, surveys were 
carried out, the results of which are present-
ed below. Also, the theoretical introduction 
to the article was presented on the basis of 
the study of literature.
1.  The project team
One of the significant elements of project 
management is the project team. Members 
of the project team perform one of the most 
important roles in order to achieve the succe-
ss of a given undertaking (Słoniec, 2015). 
According to Lichtarski (2007), the project 
team is a temporary team of employees and 
/ or people from outside, appointed for the 
implementation of specific projects or tasks, 
after which the team is dissolved. According 
to PMI (2013), the project team consists of 
the project manager and a group of people 
who undertake joint activities, implementing 
the project and achieving its goal. The pro-
ject team includes the project manager, pro-
ject management personnel and other team 
members who perform the work, but do not 
necessarily deal with project management. 
The team includes people from different 
groups who have the knowledge of a speci-
fic topic or specific skills needed to do the 
work in a team (Biskupek, 2016). Project 
teams can have very different structures and 
features, but the project manager’s role as a 
team leader is a constant element, regardle-
ss of the powers that he or she has with the 
team members. Trocki et al. (2009) believe 
that human resources management not only 
in the project, but also in enterprises, serves 
to achieve the following three goals:
 ● Creation of a system for personnel ma-
nagement;
 ● Maintaining the functioning of this sys-
tem;
 ● Work on improving this system.
Projects are much more complicated than 
the basic operational activity of the com-
pany (for example, the implementation of 
processes), therefore employees taking part 
in the project work as members of a proj-
ect team have to meet higher requirements 
than employees of repetitive activities. That 
is why the stage of appointing, creating and 
managing a project team is so crucial (Ska-
lik, 2009). Project managers are aware that 
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in order to realize the entrusted project suc-
cessfully, it becomes necessary to transform 
permanent, traditional organizational struc-
tures into structures that are characterized 
by a smooth division of work, the overall 
nature of tasks, transitivity of decision-mak-
ing powers, as well as a low degree of stan-
dardization and formalization (Piotrowicz, 
2004). Numerous concepts and models of 
organizational structures are known in the 
literature, as well as from practice, which are 
based on project teams characterized by the 
instability of members of any such team, im-
permanence of relationships and with many 
centres of power (Robbins, DeCenzo, 2005).
At the moment when the organization-
al structure of the enterprise is changing, 
changes are also implicated in all other sub-
ordinate structures, including projects ones 
(Lichtarski, 2007). The participants of the 
teams of a given undertaking may be spe-
cialists in one field, as well as in many fields. 
Members of the project team can be mem-
bers of the project organization or external 
representatives (for example, employees of 
a consulting company). The composition 
is then unstable, and the borders of such a 
temporary organization are difficult to deter-
mine. Each time a team is appointed to carry 
out a given undertaking, its structure, respon-
sibilities and hierarchy in the team must be 
determined anew. As a result of the creation 
of a temporary organizational structure set 
up to achieve a specific goal, each time new 
relationships arise between people within the 
team and between the team and the organi-
zation. According to Lichtarski (2007), the 
state of affairs in which many project teams 
are present in the organization is also called 
heterarchy. As part of this concept, many hi-
erarchical systems that depend on each other 
co-exist, the purpose of which was to estab-
lish a specific goal to achieve (Rutka, 2001).
At the moment when there are teams with 
permanent hierarchical systems in the orga-
nization, the transparency of the hierarchical 
structure may be disturbed. In hierarchical 
structures, there are permanently separate 
managerial positions. At the moment of the 
appearance of project structures, the task 
manager, i.e. the project manager, comes to 
this (for the time of implementation). The 
consequences of this are the occurrence of 
several decision centres at the same time, 
which are located at different levels of the 
organization. A feature of this type of struc-
tures is the involvement of a specific em-
ployee in many projects in different roles. It 
means that a particular person in one project 
can be a contractor, in another manager, and 
yet another one to perform an advisory func-
tion. In task structures, employees (project 
team members) are required to provide much 
more knowledge, skills and experience than 
in traditional hierarchical structures. Accord-
ing to Bruns, Stalker (1961), project teams 
are much more suited to changing and uncer-
tain situations.
Wachowiak et al. (2004) believe that the 
process of creating and managing project 
teams takes on a key meaning, that is why 
it is so important that members have appro-
priate competences, knowledge and skills, 
and that the relationships between them are 
arranged in a suitable temporarily separat-
ed structure. He indicates the occurrence of 
four classic structures that can be used in any 
project (Słoniec, 2015):
 ● Surgical structure,
 ● Expert structure,
 ● Isomorphic structure,
 ● A collective structure.
The surgical structure is based on the as-
sumption that the centre of the entire struc-
ture is the so-called surgeon whose opera-
tion is related to the essence of the design 
work. He is freed from all administrative and 
technical work and duties (Frame, 1995). A 
surgeon should be a person with above-aver-
age skills and leadership. The success of the 
whole undertaking depends largely on his 
success. This model works most often in IT 
projects related to application development 
(Trocki et al., 2009) (Figure 1).
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According to Trzeciak, Spałek (2017), 
the expert structure should be treated as the 
equivalent of the matrix structure in the or-
ganization. At the moment when the decision 
about the organization of the project team 
in the form of an expert structure is made, 
the members of the project team, so-called 
experts, will deal with the work related to 
the particular specialization during the im-
plementation of the enterprise. The project 
manager acts as the coordinator of the whole 
work (Słoniec, 2015). One of the advantages 
Figure 1.  The surgical structure of the design team. Source: Trocki et al. (2009).
Figure 2.  Expert structure of the project team (AAA expert). Source: Trocki et al. (2009).
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of using the expert structure is the effective 
and purposeful use of members who are part 
of the project team and their competences 
and skills. The work of such people is char-
acterized by great independence. This struc-
ture, like any other, also has its drawbacks, 
such as the unclear division of tasks and re-
sponsibilities. Generally, it can be concluded 
that this structure shows defects similar to 
the defects of matrix structures (Trocki et al., 
2009) (Figure 2).
The isomorphic structure reflects the 
structure of the product, which should be 
perceived as the final element of the un-
dertaking being implemented. According to 
Frame (1995), the application efficiency of 
isomorphic structures is extremely high in 
projects where the stages of the final product 
are independent of each other. This structure 
is characterized by a clear division of tasks 
and responsibilities. The role of the project 
manager in this structure is to coordinate the 
Figure 3.  Isomorphic structure of the project team. Source: Słoniec (2015).
Figure 4.  The collective structure of the project team. Source: Trzeciak, Spałek (2017).
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work of the teams so that the components of 
the project make up the final result. Accord-
ing to Słoniec (2015), these structures are 
most often used in small projects (of small 
size) (Figure 3).
The collective structure is devoid of the 
project manager. This situation means that 
members of the project team are forced to 
communicate intensively and cooperate with 
each other. Decisions in the project are not 
taken by one person, but collectively, which 
is why it is so important that project mem-
bers are in intense contact all the time. The 
use of this structure is indicated when team 
members with very strong personality types 
take part in the project (Trzeciak, Spałek, 
2017) (Figure 4).
2.  Empirical research
The surveys were conducted among project 
managers employed in southern Poland and 
included the Lower Silesian, Opole, Silesian 
and Świętokrzyskie Voivodships. This area is 
inhabited by approximately 9,763,891 peo-
ple, which is 25.37% of the total population 
of Poland, which amounted to 38,483,957 
in 2015 (MRS, 2015). In the area where the 
empirical research on the impact of the proj-
ect team on the project was carried out, im-
portant economic centres are located, such as 
Wrocław, Opole, GOP (with Katowice in the 
lead) or Kielce. In these metropolises, there 
are also important research and development 
centres, as well as universities (of national 
and international importance). In the areas 
of the aforementioned voivodships, large 
international and domestic companies from 
various industries have the headquarters or 
branches, including the IT industry, such as 
WASKO S.A or AIUT Sp. z o. o. These in-
stitutions carry out hundreds of various proj-
ects annually with budgets of several thou-
sand zlotys and sometimes several hundred 
millions, covering not only the territory of 
Poland, but also abroad. One of the exam-
ples of a several hundred millions project 
covering the entire province is a project to 
build a Lower Silesian backbone network 
(Biskupek, Spałek, 2016), construction of 
other regional broadband networks or im-
plementation of CMMS asset management 
software.
2.1  Research method
The research was carried out among project 
managers who are employed in enterprises 
located in southern Poland. The project man-
agers were invited to participate in the study. 
The respondents, though employed on a dai-
ly basis in the aforementioned research area, 
very often carry out projects throughout the 
country and even abroad. The only criterion 
for taking part in the study was project ma-
nagement. The research tool was a questi-
onnaire sent to the respondents by e-mail, af-
ter an earlier information contact carried out 
by telephone or e-mail. The entire research 
process began with pilot studies. The aim of 
this stage was to check the correctness of the 
survey structure and to exclude the misun-
derstanding of questions, as well as to check 
the correctness of its general structure.
The whole research process was divided 
into three stages:
1. Pilot studies, which were conducted 
among 10 respondents, to verify the co-
rrectness of the survey.
2. Telephone or e-mail contact with respon-
dents to discuss their participation in the 
study, e.g. how to submit the survey.
The research itself, which consisted of 
sending via e-mail (to the indicated address) 
a survey questionnaire to people who at an 
earlier stage indicated their readiness to take 
part in the research. As already indicated 
above, the only criterion for participation in 
the study was managing projects, excluding 
the job title on which the respondent worked.
95 project managers from the above-men-
tioned research area were invited to the 
survey, of which 73 respondents returned 
the completed questionnaire (the achieved 
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success rate amounted to 76.8%) by electron-
ic means. The questionnaire was composed 
of cafeteria questions and proper questions.
The aim of the study was to analyse the 
impact of the project team on the project’s 
course.
Due to the small size of the research sam-
ple, the research was of qualitative character 
and the analysis was carried out with the use 
of descriptive statistics tools.
2.2  Survey questionnaire
The questionnaire included two pages and 
was divided into three parts. The first part was 
an imprint, which consisted of three questi-
ons. The second part consisted of five ques-
tions about defining the project team. The 
third part was the proper part concerning the 
subject of the research and consisted of fifteen 
questions. The questionnaire included twenty-
-three questions in total. By building a questi-
onnaire, the author put a number of questions 
in it to ensure the reliable fulfilment and the 
concentration of the respondent on comple-
ting the first to the last question. Such, and not 
more, questions were also intended to motiva-
te rather than discourage the respondents from 
participating in the research.
In the questionnaire, the author asked the 
experts to answer questions about the impact 
of the project team on the individual stages 
and elements of the project.
The survey was constructed on the basis 
of a five-point Likert scale, where the impact 
force was defined as: (5) very high impact, 
(4) high impact, (3) limited impact, (2) low 
impact, (1) no impact.
2.3  Survey results
In the first of the twenty-two questions, 
which as the next two served as cafeteria 
questions, the respondents were asked to an-
swer the question about experience in project 
management. The results showed that 16% of 
the respondents answered that they had ma-
naged projects less than two years, whereas 
26% answered that they had managed them 
between 2–5 years. The range of 5–10 years 
was chosen by 47% of respondents, while 
11% of respondents have managed projects 
for more than 10 years (Figure 5).
In the next question, the respondents were 
asked to provide the number of completed 
projects. The results here were as follows: 
3% of the respondents have completed up to 
three projects and 19% have completed from 
Figure 5.  Experience in project management. Source: Author’s own study.
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3 to 5 projects. The largest group (63%) was 
the one that carried out 5 to 10 projects. 15% 
of the respondents completed above 10 proj-
ects (Figure 6).
The last question from the group of cafe-
teria questions related to the type of projects 
implemented. Here, 37% of the respondents 
have implemented IT projects, 26% choose 
the answer of infrastructure projects, 14% 
construction projects, 8% organizational 
projects. Other projects were selected 15% 
of the respondents (Figure 7).
Figure 6.  Number of completed projects. Source: Author’s own study.
Figure 7.  Types of implemented projects. Source: Author’s own study.
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The first question from the second group 
concerned the identification of the project 
team. 75% of the respondents chose the 
answer that the project team is a group of 
people set up for a specific time to achieve 
a specific goal. 12% think that the project 
team is only “my team”. Only the cus-
tomer team was selected by 11% of the 
respondents. Only 1% of the respondents 
chose the answer saying that the project 
team is all people dealing with the project 
(Figure 8).
Figure 8.  Who is in the project team? Source: Author’s own study.
Figure 9.  The method of establishing a project team. Source: Author’s own study.
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The second question from the second group 
was related to the method of establishing a 
project team. 40% of the respondents chose the 
answer that they work with those people who 
are assigned to them by their superiors. 30% 
chose the answer saying they are watching who 
is interested in taking part in the project. 19% 
of the respondents chose the answer that they 
always look to the team to include all compe-
tences and skills to complete the project. The 
least frequently chosen answer with the result 
of 11% was the answer that only people with 
whom they work well are invited, without pay-
ing attention to competences (Figure 9).
Figure 10.  Who decides about the composition of the project team. Source: Author’s own study.
Figure 11.  The size of project teams. Source: Author’s own study.
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In the next question, the respondents were 
asked to answer the question of who makes 
the decision on the composition of the proj-
ect team. The largest number of respondents, 
as many as 45%, said that this decision is 
made by the manager in a linear structure. 
“The sponsor makes decision” was select-
ed by 33% of the respondents. Then 10% 
answered the project manager and man-
agement. The least-elected answer with the 
score of 3% was the answer of another per-
son (Figure 10).
The seventh question in the questionnaire 
concerned the size of the project team. The 
least number of respondents (15%) chose the 
answer that they like to work with teams nu-
merically suited to the needs of the project. 
The second least-elected answer with a score 
of 16% concerned small numbers. 18% of 
respondents like to work with large teams. 
Most respondents (51%) chose the answer 
suggesting that they pay attention not to the 
number but to providing all the necessary 
professions in the project (Figure 11).
The next question concerned the location 
of the project team. 53% of the respondents 
replied that while managing projects, they 
usually work with locally dispersed teams. 
The second most frequently chosen answer 
concerned the location of the team in one 
place (30%). The least common answer 
(16%) was that the decision is made depend-
ing on the project specification (Figure 12).
Table 1 presents the most frequently cho-
sen answers by the respondents in the third 
part of the questionnaire, in other words, in 
the part concerning the impact of the project 
team on the success of the project.
From the above table, it can be conclud-
ed that the impact of the project team on 
the course of the project is significant, as in 
seven cases the impact was described as big 
(B), in three cases it was referred to as lim-
ited (L), in four as very big (VB), however, 
only in one case the most common response 
in the study was the low impact response (S). 
In general, “no impact” (N) did not occur 
among the most common responses. Also in 
the question regarding the general estimation 
of the impact of the project team on the en-
tire project, the most frequently chosen an-
swer was the very big impact (VB).
The above statement is also confirmed by 
the table below (Table 2), in which the least 
rarely selected responses by the respondents 
were presented.
Figure 12.  Location of the project team. Source: Author’s own study.
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As the results from the analysis of the 
questionnaire outcome suggested, among 
others, in the form of the above table, the 
lack of influence (N) was expressed with the 
lowest frequency, i.e. in twelve questions. 
The second rarest response was the very big 
Table 1.  Most frequently chosen responses by respondents specifying the impact of the project team on 
selected areas of project management, where VB means very big, B – big, L – limited, S – small.
No. Area of impact of the project team The maximum value in the responses
1 At the stage of defining the project VB
2 On the project planning stage B
3 On the scope of the project L
4 For planning deadlines in the project L
5 On the project budget S
6 For orders (among other materials used) L
7 At the stage of project implementation VB
8 At risk (increasing risk, appearance of additional factors) B
9 At the end of the project with success B
10 For providing information to project team members about the situation in the project B
11 For stakeholders B
12 For efficient communication B
13 On the project closure phase VB
14 On the test phase of the project result B
15 On the course of the entire project VB
Source: Author’s own study.
Table 2.  The least selected answers by respondents, the impact of the project team on selected areas of 
project management, where VB stands for very big, and N – no influence.
No. Area of impact of the project team The minimum value in the responses
1 At the stage of defining the project N
2 On the project planning stage N
3 On the scope of the project N
4 For planning deadlines in the project VB
5 On the project budget VB
6 For orders (among other materials used) VB
7 At the stage of project implementation N
8 At risk (increasing risk, appearance of additional factors) N
9 At the end of the project with success N
10 For providing information to project team members about the situation in the project N
11 For stakeholders N
12 For efficient communication N
13 On the project closure phase N
14 On the test phase of the project result N
15 On the course of the entire project N
Source: Author’s own study.
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response (VB), which was provided only 
in the case of three questions. Also, here in 
the last question, which referred to the im-
pact of stakeholders on the entire project, the 
response most rarely chosen by the respon-
dents was the lack of impact (N).
The author also interpreted the results of 
the tests carried out using the median and 
standard deviation. The following table 
(Table 3) shows the results of the conducted 
studies using the median.
The definition of the median reads as fol-
lows: “In a given ordered series, the number 
that is in the middle of the row in the case 
of an odd number of elements. For an even 
number of elements – the arithmetic average 
of the two middle numbers” (Krysicki et al., 
2006). The above presented data, where the 
numerical result is assigned to the next of the 
five-level scale level of impact of the project 
team on a particular project stage, confirms 
the above results presented in the form of the 
most frequently chosen answer and the least 
chosen answer. The author also interpreted 
the results obtained using the standard devi-
ation (Table 4).
To facilitate the results obtained using a 
standard deviation, a column showing the 
result of the arithmetic mean was added. As 
73 completed surveys were analysed, the 
average in each question was the same and 
was equal to 14.60. Some of the results of 
the standard deviation are close to the aver-
age, which means that the data can be treated 
as reliable. This state of affairs presents, for 
example, questions regarding the impact on 
the project definition stage (No. 1), the im-
pact on the project scope (No. 3), the impact 
on the project budget (No. 5), the impact on 
efficient communication (No.12), and the 
impact on the project closure (No.13). Par-
tially, this group can include the question 
regarding the impact on providing informa-
tion to members of the project team on the 
situation in the project (No. 10) and the im-
pact on the completion of the project with 
success (No. 9). The standard deviations in 
the remaining questions are smaller or larger 
Table 3.  Interpretation of the results of research on the impact of the project team on selected areas of 
project management, where VB stands for very B, B – big, L – limited, S – small impact.
No. Area of impact of the project team The median value in the responses
1 At the stage of defining the project 6 (L)
2 On the project planning stage 12 (VB)
3 On the scope of the project 12 (S)
4 For planning deadlines in the project 16 (B)
5 On the project budget 9 (L)
6 For orders (among other materials used) 14 (B)
7 At the stage of project implementation 3 (S)
8 At risk (increasing risk, appearance of additional factors) 14 (L)
9 At the end of the project with success 5 (S)
10 For providing information to project team members about the situation in the project 11 (L)
11 For stakeholders 15 (VB)
12 For efficient communication 9 (L/S)
13 On the project closure phase 19 (L)
14 On the test phase of the project result 13 (VB)
15 On the course of the entire project 4 (L)
Source: Author’s own study.
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than the average value, so it can be, or even 
should be assumed, that the data is scattered, 
which may result in the data being unreli-
able. In such situations, the research should 
be considerably deepened to confirm the re-
sult obtained.
3.  Discussion
The research carried out by the author shows 
that the impact of the project team on the 
project is large or even very large. As an 
opportunity to extend or deepen the above 
research, it is possible to identify critical su-
ccess factors important for guaranteeing the 
good work of the team or risk factors that 
significantly hinder the work of the whole 
team. According to Ilkka (2017), such su-
ccess factors include: a good and open at-
mosphere, a leader perfectly matched to the 
adopted opinion, defined quality of work ca-
rried out, a properly selected team according 
to the required competences and also perso-
nality. Wirkus, Tubielewicz (2018) indicate 
the following:
1. Properly defining the real project strate-
gy in advance, covering the issues such as 
the project goal, key measures of project 
success evaluation, final result, as well as 
a general outline of the project scope.
2. Proper project planning including, inter 
alia, the division of the project into the 
main areas of activities and the possible 
division of areas into smaller scopes, e.g. 
facilities and their allocation to enterpris-
es in the network in accordance with the 
competences of the specific enterprise. In 
addition, a well-prepared overall project 
implementation plan containing the main 
activities, the overall project schedule and 
the allocation of persons responsible for 
each of the cardinal activities at the ne-
twork level.
3. Developing and building appropriate or-
ganizational solutions for the project, ta-
Table 4.  Interpretation of the results of research on the impact of the project team on selected areas of 
project management, where VB stands for very big, B – big, L – limited, S – small, N – no effect.
No. Area of impact of the project team Average Standard deviation value in responses
1 At the stage of defining the project 14,60 16,01 (B)
2 On the project planning stage 14,60 9,40 (S)
3 On the scope of the project 14,60 12,48 (S)
4 For planning deadlines in the project 14,60 6,80 (VB)
5 On the project budget 14,60 15,34 (L)
6 For orders (among other materials used) 14,60 8,32 (N)
7 At the stage of project implementation 14,60 18,09 (B)
8 At risk (increasing risk, appearance of additional factors) 14,60 7,70 (N)
9 At the end of the project with success 14,60 16,86 (VB)
10 For providing information to project team members about the situation in the project 14,60 12,76 (L)
11 For stakeholders 14,60 9,61 (B)
12 For efficient communication 14,60 12,52 (L/S)
13 On the project closure phase 14,60 12,30 (L)
14 On the test phase of the project result 14,60 11,80 (VB)
15 On the course of the entire project 14,60 17,49 (B)
Source: Author’s own study.
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king into account, inter alia, the structure 
of the scope of work in the project. The 
appointment of a project manager with 
appropriate competencies and leadership 
qualities and the creation of a responsible 
unit in the form of a Project Management 
Office, which will be created, among 
others, by leaders responsible for the im-
plementation of separate, main areas of 
project activities. Settled within the Bure-
au, among others, issues and problems at 
the so-called intersections of areas, that is, 
among others, agreeing on both the scope 
of work and the order of engagement of 
individual contractors.
4. Carrying out work in accordance with the 
plan and possible efficient introduction of 
necessary changes in the project imple-
mentation – control over the changes at 
the level of the Project Management Offi-
ce.
5. Project monitoring and control procedu-
res, immediate resolution of problems 
appearing in the project at the level of the 
Project Management Office and timely 
and reliable informing of the main stake-
holders about the progress of work under 
the project.
6. Establishment of well-functioning quality 
procedures with a particular emphasis on 
technical and performance quality as well 
as emphasis on the safety of conducting 
work in the project.
7. Regular monitoring and analysis of risk at 
the level of the Project Management Offi-
ce, taking into account project threats, the 
immediate environment of the project, as 
well as global events.
Looking at the above, it is worth confirm-
ing that the above factors are essential or 
proving by extended research that they are 
not crucial. Continuing research in this re-
spect would certainly allow the answer to the 
question concerning the factors determining 
success and which determine the failure, 
since the project team has a great impact on 
the success or failure of the project.
4.  Conclusion
According to PMI (2013), the project team 
is the project manager and a group of people 
who undertake joint activities, implementing 
the project and achieving its goal. The pro-
ject team includes the project manager, pro-
ject management personnel and other team 
members who carry out the work but do not 
necessarily deal with project management. 
The team includes people from different 
groups who have knowledge of a specific to-
pic or specific skills needed to do the work in 
a team. Project teams may have very diffe-
rent structure and features, but a permanent 
element is the role of the project manager as 
a team leader, regardless of the powers that 
he or she has with the team members. The 
project team without the project manager is 
deprived of the decision-making power and 
the ability to efficiently implement the pro-
ject. You can compare a project team without 
a project manager to a ship without a captain. 
If the project team is incorrectly appointed, 
contains inappropriate competences, is too 
small or too large, it may result in negative 
consequences for the entire project. That is 
why it is so important to manage the team 
throughout the entire duration of the project 
in a skilful and active manner.
The obtained results of the research in the 
process of analysis and interpretation allow 
stating that the project team has a significant 
impact on the entire project. The project 
team is characterized by such a large impact 
on the course of the entire undertaking that it 
can be successfully called the decisive. This 
means that it can decide about the success 
or failure of the entire project. The respon-
dents indicated that the project team most-
ly affected all the indicated areas to a large 
or very large extent, which is confirmed by 
Table 1, which presents the most frequently 
chosen answers. However, after the analysis 
with the use of standard deviation, large dis-
persed results are visible, which results in 
deeper research.
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The surveys carried out were limited by a 
small sample size and territorially to south-
ern Poland. Therefore, it would be justified 
to conduct further, more extensive studies 
involving a larger number of respondents 
that would allow generalization of research 
results.
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